




## (1) GENERAL

<i>Title of the project:</i>	<b>INCLUSION – Development and Implementation of Social Dimension Strategies in Armenia and Bosnia and Herzegovina through Cross-regional Peer Learning</b>
<i>Project reference number:</i>	<b>574139-EPP-1-2016-1-AM-EPPKA2-CBHE-JP</b>
<i>WP type:</i>	<b>DEVELOPMENT</b>
<i>WP N:</i>	<b>WP4: Capacity Building Related To The Human Resources and Physical Resources</b>
<i>WP duration:</i>	<b>36 months</b>
<i>WP Lead Partner:</i>	<b>AUA, Armenia</b>
<i>Partners involved:</i>	<b>All partners: YSAFA, AUA, UNISON, UNT, UNTZ, SMOC, WUS, KFUG, UCLL, UoR, ANSA, MoES, FMON, MLSA</b>

## (2) BACKGROUND



### **(3) IN BRIEF**

**AIM:**

The WP aims at development Methodological tools and a Tool kit as well as conducting an Inter-project coaching and workshops with target groups.

**DESCRIPTION:**

Having finalized the guidelines, the priority step is to test its applicability and receptivity by the faculty and high school teachers. The team will familiarize the latter with the project developments and, will organize an inter-project coaching with current SD projects (BiH) to enrich the participants' first-hand exposure to similar practices. A team of 10 from each country will participate in the inter-project coaching at AUA. The HEI staff members will develop methodological tools and other teaching resources. Next, a 2-day workshop for 50 high school teachers and 20 faculty members in each PC will be conducted. The team of trainers will travel to Armenia and BiH. The resultant output will be trained teachers, faculty members and 1 tool kit with all respective training resources for school teachers and made for broader audiences.

**List of required documents/templates:**

- ❖ Report on Inter-project coaching
- ❖ Teaching materials for high school teachers and pupils
- ❖ Training materials for high school teachers, principles and HE staff
- ❖ Tool kit

### **(4) ACTIVITIES AND DELIVERABLES**

<b>ACTIVITY</b>	<b>DELIVERABLE/OUTPUT</b>	<b>INDICATOR OF PROGRESS</b>	<b>HOW TO MEASURE</b>
4.1.1 Inter-project coaching	4.1 Report on inter-project coaching	Report is available	Feedback of the participants
4.2.1 Setting up a team	4.2 Teaching resources and training materials for high school pupils/ teachers	Teaching resources and training materials for high school pupils/ teachers developed	Feedback on the teaching resources and training materials
4.2.2 Teaching resources and training materials for high school pupils/ teachers			
4.3.1 Organizing a workshop	4.3 Trained high school teachers, principals and HE staff	50 high school teachers and 20 faculty members from each PCS are trained	Feedback from workshop participants
4.3.2 Organizing a workshop in BiH			
4.4.1 Development of a tool kit	4.4 Tool kit on training resources for school teachers	1 tool kit with respective training resources for school teachers	Published tool kit online

## (5) TIMELINE

TYPE	WORKPACKAGE	ACTIVITY	DURATION (MONTHS)																																																		
			YEAR 1 (2016-2017)												YEAR 2 (2017-2018)												YEAR 3 (2018-2019)																										
			M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12															
DEVELOPMENT	WP4	Human & physical resources	4.1.1 Inter-project coaching																																																		
DEVELOPMENT	WP4	Human & physical resources	4.2.1 Setting up a team																																																		
DEVELOPMENT	WP4	Human & physical resources	4.2.2 Teaching resources and training materials for high schools																																																		
DEVELOPMENT	WP4	Human & physical resources	4.3.1.Organizing a workshop																																																		
DEVELOPMENT	WP4	Human & physical resources	4.3.2.Organizing a workshop in BiH																																																		
DEVELOPMENT	WP4	Human & physical resources	4.4.1 Development of a tool kit																																																		

## (6) EVENTS

EVENT	VENUE	MONTH/YEAR/ NUMBER OF DAYS
<i>In-house trainings/workshops in Armenia</i>	<i>Yerevan, Armenia</i>	<i>November/2018/4 days</i>
<i>In-house trainings/workshops in Armenia</i>	<i>TRAVNIK/TUZLA, BiH</i>	<i>November/2018/4 days</i>

### Events




*(please note that the months are preliminary and can be shifted if justified)*

- 1.4.1. Site visits to AM and BiH HEIs - YEREVAN/TRAVNIK/TUZLA - May 2017 - 4 days
- 1.4.2. Training for the fact-finding - YEREVAN - June 2017 - 4 days (coordination meeting -1 - 8.3.1.)
- 2.1.1. Workshop for WP 2 - DIEPENBEEK - November 2017 - 4 days (coordination meeting - 2 - 8.3.1.)
- 2.3.1. Study visits for AM partners - LONDON - March 2018 - 7 days
- 2.3.1. Study visit for BiH partners - Diepenbeek - March 2018 - 7 days
- 2.4.1. 1st conference in BiH - TRAVNIK - April 2018 - 4 days
- 3.6.1. Training of the PCU staff - LONDON - July 2018 - 5 days (coordination meeting - 3 - 8.3.1.)
- 4.3.1. In-house trainings/workshops in Armenia - YEREVAN - November 2018 - 4 days
- 4.3.2. In-house trainings/workshops in BiH - TRAVNIK/TUZLA - November 2018 - 4 days each
- 5.3.1. Monitoring visits (by the LP and YSAFA) - YEREVAN/TRAVNIK/TUZLA - for three years
- 8.3.1. Coordination meeting - 5 - GRAZ - April 2019 - 4 days
- 6.7.1. 2nd and final dissemination conference - YEREVAN - September 2019 - 4 days (coordination meeting - 6 - 8.3.1.)
- 8.2.1. Kick-off meeting - YEREVAN - December 2016 - 4 days

## (7) ROLE OF EACH PARTNER IN THE WP

<i><b>PARTNER ACRONYM</b></i>	<i><b>DESCRIPTION OF ROLES IN THE WP</b></i>
<i>P1 YSAFA</i>	National guidelines, master plan, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P2 AUA</i>	National guidelines, master plan, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P3 UNISON</i>	Fact-finding tools, national level guidelines, master plans
<i>P4 UNT</i>	National guidelines, master plan, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P5 UNTZ</i>	National guidelines, master plan, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P6 SMOC</i>	Fact-finding tools, national level guidelines, master plans
<i>P7 WUS</i>	Fact-finding tools, national level guidelines, master plans, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P8 KFUG</i>	Fact-finding tools, national level guidelines, master plans, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P9 UCLL</i>	Fact-finding tools, national level guidelines, master plans, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P10 UoR</i>	Fact-finding tools, national level guidelines, master plans, inclusive teaching and learning materials, institutional mechanisms, awareness campaigning materials
<i>P11 ANSA</i>	Fact-finding tools, national level guidelines, master plan, inclusive teaching and learning materials awareness campaigning materials
<i>P12 MoES</i>	Fact-finding tools, national level guidelines, master plan, inclusive teaching and learning materials awareness campaigning materials
<i>P13 FMON</i>	Fact-finding tools, national level guidelines, master plan, master plan, inclusive teaching and learning materials awareness campaigning materials
<i>P14 MLSA</i>	Fact-finding tools, national level guidelines, master plan, awareness campaigning materials



**Contact details of the WP lead partners:**

**AMERICAN UNIVERSITY OF ARMENIA**

Anahit Ordyan, Assistant Vice-President

**E-mail:** [aordyan@aua.am](mailto:aordyan@aua.am)

Arina Bekchyan, Director of Human Resources

**E-mail:** [abekchya@aua.am](mailto:abekchya@aua.am)

Gayane Makaryan, Grants Manager

**E-mail:** [gmakaryan@aua.am](mailto:gmakaryan@aua.am)

Mariam Galstyan, Grant Coordinator/Researcher

**E-mail:** [mariam.galstyan@aua.am](mailto:mariam.galstyan@aua.am)



*"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"*