


(1) GENERAL

<i>Title of the project:</i>	INCLUSION – Development and Implementation of Social Dimension Strategies in Armenia and Bosnia and Herzegovina through Cross-regional Peer Learning
<i>Project reference number:</i>	574139-EPP-1-2016-1-AM-EPPKA2-CBHE-JP
<i>WP type:</i>	SUSTAINABILITY
<i>WP N:</i>	WP7: Sustainability
<i>WP duration:</i>	13 months
<i>WP Lead Partner:</i>	YSAFA, Armenia
<i>Partners involved:</i>	YSAFA, AUA, UNT, UNTZ, UNISON, SMOC, MoES, MLSA, FMON and ANSA

(2) BACKGROUND



(3) IN BRIEF

AIM: The WP aims at ensuring the sustainability of the project achievements and outcomes after the lifetime of the project implementation through promoting adoption of the national guidelines and master plans for HEIs, building on the capacity and extending the developments for wider use.

DESCRIPTION: Within the frames of the project, efforts will be vested to the “owners” so that they are able to stand by the developments and promote them to fruition. In the case of inclusion the owners identified are at two distinctive levels – national and institutional. At the national level, for the SD strategies to be cascaded down to feasible operational plans the national level guidelines will be developed and adopted by respective governments. Once adopted, the guidelines will become official tools for respective HE sectors, which will enable their enhancement and expansion. To promote ownership, the project consortium emphasizes equal opportunities and follows a holistic approach where all stakeholders at all levels are part of the process and where the interests of staff (academic and non-academic) and students are taken into consideration equally as are the views and opinions of university management and political stakeholders. This approach has proven an enormous added value in the past in terms of the overall impact and sustainability of project results. As a consequence, the project puts particular emphasis on involving all key stakeholders for higher education development. To ensure sustainability the developments will be adopted and become national and institutional level guidelines for wider implementation.

As a result to ensure the sustainability of the project the national guidelines and master plans will be approved. Along with that the AM and BiH HEIs have to ensure the capacity building of their staff.

List of required documents/templates:

- ❖ Approved National Guidelines
- ❖ Approved Master Plans
- ❖ Trained HEI staff, faculty members, school teachers and students




(please note that the months are preliminary and can be shifted if justified)

- 1.4.1. Site visits to AM and BiH HEIs - YEREVAN/TRAVNIK/TUZLA - April/May 2017 - 4 days
- 1.4.2. Training for the fact-finading - YEREVAN - June 2017 - 4 days (coordination meeting -1 - 8.3.1.)
- 2.1.1. Workshop for WP 2 - DIEPENBEEK - November 2017 - 4 days (coordination meeting - 2 - 8.3.1.)
- 2.3.1. Study visits for AM partners - LONDON - March 2018 - 7 days
- 2.3.1. Study visit for BiH partners - Diepenbeek - March 2018 - 7 days
- 2.4.1. 1st conference in BiH - TRAVNIK - April 2018 - 4 days
- 3.6.1. Training of the PCU staff - LONDON - July 2018 - 5 days (coordination meeting - 3 - 8.3.1.)
- 4.3.1. In-house trainings/workshops in Armenia - YEREVAN - November 2018 - 4 days
- 4.3.2. In-house trainings/workshops in BiH - TRAVNIK/TUZLA - November 2018 -4 days each
- 5.3.1. Monitroing visist (by the LP and YSAFA) - YEREVAN/TRAVNIK/TUZLA - for three years
- 8.3.1. Coordination meeting - 5 - GRAZ - April 2019 - 4 days
- 6.7.1. 2nd and final dissemination conference - YEREVAN - September 2019 - 4 days (coordination meeting - 6 - 8.3.1.)
- 8.2.1. Kick-off meeting - YEREVAN - December 2016 - 4 days

(7) ROLE OF EACH PARTNER IN THE WP

<i>PARTNER ACRONYM</i>	<i>DESCRIPTION OF ROLES IN THE WP</i>
<i>P1 YSAFA</i>	Overall management of WP7. Responsible for the approval of the national guidelines and master plans by the HEIs and Ministry. Responsible for the organization of the capacity building events at HEI for faculty and for the school teachers and students.
<i>P2 AUA</i>	Responsible for the approval of the national guidelines and master plans by the HEIs and Ministry. Responsible for the organization of the capacity building events at HEI for faculty and for the school teachers and students.
<i>P3 UNISON</i>	Participation in the capacity building events.
<i>P4 UNT</i>	Responsible for the approval of the national guidelines and master plans by the HEIs and Ministry. Responsible for the organization of the capacity building events at HEI for faculty and for the school teachers and students.
<i>P5 UNTZ</i>	Responsible for the approval of the national guidelines and master plans by the HEIs and Ministry. Responsible for the organization of the capacity building events at HEI for faculty and for the school teachers and students.
<i>P6 SMOC</i>	Participation in the capacity building events.
<i>P11 ANSA</i>	Participation in the capacity building events.
<i>P12 MoES</i>	Responsible for the approval of the national guidelines in Armenia.
<i>P13 FMON</i>	Responsible for the approval of the national guidelines in Bosnia and Herzegovina.
<i>P14 MLSA</i>	Responsible for the approval of the national guidelines in Armenia.



"This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"

Contact details of the WP lead partner:

YEREVAN STATE ACADEMY OF FINE ARTS

Susanna Karakhanyan, Project Coordinator

Yelena Baytalyan, Project Financial and Technical Manager

Ruzanna Minasyan, Project Financial and Technical Manager

Project contacts:

E-mail: socincl.coord@gmail.com and includi.mngt@gmail.com

